
Water Project Updates 

Friday, February 3, 2023 

Water plant update!!!! 

As previously men oned, the water plant has been decommissioned, with inspec ons taking place and plans being finalized. We 
should be completed with our pre‐inspec on plans soon to allow demo crews star ng the week of the 13th (February). The most 
important aspect of this plant �revitaliza on �is trying to get all the pieces and parts/equipment to complete this project as eve‐
ryone knows materials are hard to come by and have a long wait mes. We have built con ngency plans with in our planned work 
to meet our schedule and we just received news today that brought my stress level down abit. All the important equipment has 
arrived for the water plant (pictures a ached). The main pumps had a lead me ll mid‐late March (hence we had a built‐in con‐

ngency plan for this). But a er pulling some strings, the pumps have arrived ahead of previous orders before us. Again we will 
run into issues, but so far everything is going as planned. � When you put together a great team, and have lots of help, everything 
tends to fall in place, and most importantly, we have a plan and everyone on this board con nues to work daily even in the off 
season when we need it the most. As the saying goes, if you don’t have a plan, plan to fail, but that we will not. I wish everyone a 
safe and happy weekend.  

Michael Blue 



Friday, February 3, 2023 

Well Update!!!!! Recap  
 

As previously mentioned, we had a very productive week at the campground ￼ with regards to the new 
well drilling. We started drilling the new well on Monday. It went exactly as planned. They set 61’ of 10” 
steel casing and grouted it in. The well was drilled to 246’ as planned. We completed the well yesterday. 
Our maintenance team will put together a plan to put barricades around this well to protect it from being 
hit.  

They removed the pump from the rec hall well and did a video inspection of the well. The team will be 
back onsite on Monday with the cable tool rig to clean out that well and recase it. It is currently cased at 
42’ below grade. They will make a seal at 132’ below grade and grout it in. Then conduct a pump test on it 
to raise the permitted pump rate to roughly 100GPM. Have a great night.  

Michael Blue 



Wednesday, February 1, 2023 

Well Update!!!  
 
The team was on‐site again today working through the cold weather and not missing a beat. I got to give it to this company and 
H2O services so far as they are giving it there all and they really know what they’re doing. They were a emp ng to hit a fault line 
(deep below grade) and it’s like trying to thread a needle and they miraculously did it somehow. � A er they completed drilling 
and leaving the well wide open at full thro le the well was hi ng over 1000 gallons per minute (yes 1,000gpm). We only need 
100gpm. � Check out the picture of the water� gushing out from the well that’s pre y neat to see. � We obviously �turned it 
down to 204 gallons per minute and the water level barely moves in the well (good thing). At this level our Iron was 0.45ppm, 
keep in mind our best well (rec hall) was 0.91. So with this well our iron content, drop by more than half. So this is where we want 
to stay with the depth of the well. The team is going to grout the inner string of the casing tomorrow, then fully grout it on Mon‐
day. We � Camera the rec hall well and the well we just drilled � so I’m looking forward to receiving these possibly next week. DEP 
was also on site today to witness this, and they were beyond thrilled with the outcome and iron content. Next week they will be 
moving onto the rec hall well to re‐case and fix our exis ng rec hall well so it’s like new again for many years to come.  
 
Please take note of all the equipment � and materials in the pictures knowing �that all of our hard earned money is going to good 
use for current and future genera ons to enjoy and Benefit� from.  

 
On a side note, parts are con nuing to arrive for the water plant (which has been decommissioned) with tes ng and work plans 
being finalized with full blown equipment removal and mass demoli on star ng soon.  



Tuesday, 1/30/2023 

As mention in my last update, the well crew arrived this week (yesterday) and got straight to work 
(we had them delay another project as us members/SRCA are more important as I intend to think)
They got 63’ of casing in yesterday and drilled to almost 200’. We currently have roughly 200 gal-
lons per minute as They just got into the lower white sandstone (at this point you tend to see lower 
iron and hardness). Currently we have water quality like the Rec hall well and plenty of flow. If we 
pick up more water of better quality they can isolate it and take the best quality as they continue as 
water quality is consistently being monitored. They should ￼be done drilling tomorrow and plan to 
install a temporary test pump to get more accurate samples and camera the well. Based on camera 
info, they will determine where to case off again with the second string of casing. (I apologize as 
this maybe too much information for some). I am guessing ￼by Thursday they will probably install 
a second string of casing and grout it, bearing any issues then set up for the aquifer test. Enjoy the 
pictures. Have a great night. Thanks  
*** if you happen to venture up to camp during the upcoming weeks (￼during office hours) please 
stay away from the ￼work area and allow the workers room to work with no disruptions.  
 
Michael Blue 



Thursday, 1/26/2023 

As I mentioned during our last board meeting, I would provide updates periodically with the status of 
the above mentioned project.  As our project team brought to our attention the status of our existing 
wells through gathering information required by the DEP, we had very little time to waste and collec-
tively our team, the board and most importantly the membership (in attendance) agreed a well up-
date was much overdue and needed.  After the motion was put forth and passed, we were on the 
phone immediately to get this project moving with the DEP.  That involves, drafting/reviewing a work 
plan for DEP to review, drafting a pre-drilling plan for DEP review, scheduling DEP to come to our 
site and approve our plans and drill location.  As you can expect, this takes a tremendous amount of 
time and cooperation from all parties and we are doing our best to keep our current schedule with 
this additional unforeseen work.  I am happy to report that everything (mentioned above) was already 
submitted to the DEP, DEP was onsite this past Tuesday, they approved our plans (understanding 
time was of the essence) and very happy to hear we are updating our water system/wells and glad 
they were being properly notified as they are a vital part of our team and success of this project as a 
whole.  With the approval process now behind us, we are planning to begin drilling (well) next 
week.  This is a great achievement (in less than a week) and took the dedication of all involved to get 
this far.   Rest assured that this is a major construction project and issues, headaches, long hours 
and unforeseen conditions will happen at some point but I believe we have brought together the best 
team for this project and greatly appreciate everyone's cooperation  as we tackle our campgrounds' 
new enhancement for many years to come.  Thank you 

-Michael Blue 


